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ABOVE: FORMS AND REBAR FOR ABUTMENT A FOR THE NEW BRIDGE (JUNE 14, 2014)   

Upcoming Work: 

 Crews will pour concrete for 

Abutment A, one of the end 

supports for the new bridge. 

 While the Abutment A concrete 

cures, crews will install additional 
sheeting for Abutment B. 

Reminder: MD 550 is one-lane at 
the bridge with a temporary traffic 

signal to alternate directions. 
 

 

When will the project be 
complete? 

SHA’s contractor currently 
estimates the project will be 
complete and two lanes of traffic 

will be restored by the end of 
December, 2014. However, harsh 
weather or other unforeseen 
obstacles could push completion 

into 2015.  

Thank you for your patience. 

 

Crews weld H-Piles that serve as the base for the new 
bridge abutment. (June 12, 2014) 

 PROJECT AT A GLANCE 

LOCATION: MD 550 AT ISRAEL CREEK, NEAR 

WOODSBORO 

CONSTRUCTION COST: $1.6 MILLION 

SHA PROJECT ENGINEER: JAMES MILLER 

CONTRACTOR: BUILDING SYSTEMS, INC. 

ANTICIPATED  COMPLETION: LATE DEC. 2014 
 

  

40% 
FOR MORE INFORMATION 

Visit the project website at 
http://bit.ly/israelcreek 

To submit comments or 
questions, see the 

feedback section on the 
website or call the field 
office at 410-526-3500. 

 

In-Stream Construction Resumes 
On Monday, June 2, 2014, crews resumed construction of the new 

MD 550 Bridge over Israel Creek. Work had been on hold due to 

the restriction on in-stream work between March 1 and May 31 

for fish spawning season. 

GLOSSARY OF BRIDGE CONSTRUCTION TERMS 

ABUTMENT -  END SUPPORT 

H-PILES – BEAMS DRIVEN INTO THE 
GROUND TO ANCHOR THE BRIDGE 

FORM – USED TO SHAPE CONCRETE 

REBAR – REINFORCING STEEL BAR USED 
INSIDE CONCRETE ELEMENTS 

 

 

http://bit.ly/israelcreek
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectComments.aspx?projectno=FR4575110

